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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

01-DN-99-/0

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-DN-199-7.6/0

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

Fed Aid

HM4

HM1

HA21

HB1

HM1

HA22

Pgm Code
IN DEL NORTE COUNTY AT VARIOUS
LOCATIONS

IN DEL NORTE COUNTY AT SMITH RIVER
FROM ROWDY CREEK BRIDGE TO OREGON
STATE LINE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR HIOUCHI AT
0.3 KM NORTH OF MYRTLE CREEK
SIDEHILL VIADUCT

IN HUMBOLDT COUNTY NEAR ALTON FROM
0.2 KM EAST OF OLD STATE HIGHWAY TO
VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS FROM 2.9 KM EAST OF ROUTE
101 TO 10.3 KM WEST OF THE TRINITY
COUNTY LINE

Description 

REPLACE METAL BEAM GUARD RAIL

RESURFACE ASPHALT CONCRETE

REPLACE BRIDGE

CURVE IMPROVEMENT

SEAL COAT

REPLACE CULVERTS

Type Of Work
APEX FENCE CO INC

TIDEWATER CONTRACTORS INC

SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

WESTERN STATES SURFACING INC

ROBERT J FRANK CONSTRUCTION
INC

Contractor

ANDERSON CA 96007

BROOKINGS OR 97415

REDDING  CA 960491539

REDDING CA 960491539

MODESTO CA 953524770

REDDING CA 96003

(530)365-3316

(541)469-5341

(530)365-3930

(530)365-3930

(209)525-9065

(530)222-1408

BROWN, KARL

MARTIN, MIKE

BROWN, KARL

RODRIGUEZ, JOAQUIN

WEIERMANN, KURT

Resident
Engineer

 

(707)465-3246

(707)825-4897

(707)485-3246

(707)441-5766

(707)445-6640

 $197,150

 $812,728

 $3,554,998

 $963,310

 $888,582

 $223,476

Bid + CCOs

 $0

 $0

 $317,810

 $711,349

 $0

 $0

Comp To  date

 $0

 $0

 $87,216

 $0

 $0

 $0

This Month
04/15/05

02/24/05

09/28/04

06/23/04

02/01/05

09/30/04

Awarded

04/28/05

03/10/05

10/07/04

07/09/04

02/10/05

10/13/04

Approved

05/13/05

12/31/06

05/04/05

04/08/05

12/10/04

Est Comp

 0%

 0%

 0%

 73%

 0%

 0%

%Time

 0%

 0%

 9%

 74%

 0%

 0%

% Work 

 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

01-457404

01-442004

01-311714

01-410004

01-452504

01-422704

Contract 

  

  

ACBR-S169-(004)

ACST-P199-(029)

  

  

  

  

STP-S169-(004)

PH-P199-(029)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 545

P O BOX 1956

P O BOX 491539

P O BOX 491539

P O BOX 4770

2806 TARMAC ROAD

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

700 PARK PLACE

5601 S. BROADWAY

P.O. BOX 760

CRESCENT CITY, CA 95531

ARCATA, CA 95521

CRESCENT CITY, CA

EUREKA, CA 95503

WILLOW CREEK, CA 95573

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-255-.2/1.9

01-HUM-299-21.8/42.6

01-HUM-299-33.1/35.7

01-LAK-20-31.1/31.8

Fed Aid

HB4N

HM1

HA4S2

HA22

HA21

HB1

Pgm Code
IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY IN ARCATA FROM
14TH STREET OVERCROSSING TO ARCATA
OVERHEAD

IN HUMBONDT COUNTY IN AND NEAR EUREKA
FROM 0.2 KM SOUTH OF EUREKA CHANNEL
BRIDGE TO 0.2 KM NORTH OF SAMOA
CHANNEL BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS

IN HUMBOLDT COUNTY NEAR WILLOW CREEK
AT VARIOUS LOCATIONS FROM 0.1 KM WEST
OF EAST FORK WILLOW CREEK BRIDGE #4-
015 TO 0.2 KM EAST 

IN LAKE COUNTY NEAR CLEAR LAKE OAKS
ON ROUTE 20 FROM 0.9 KM WEST OF
ROUTE 53 TO 0.3 KM EAST OF ROUTE 53
AND ON ROUTE 53 AT ROUTE 

Description 

REALIGNMENT AND SIGNALIZATION

RESURFACE ASPHALT CONCRETE

SEISMIC RETROFIT - PHASE 2

REHABILITATE CULVERTS

UPGRADE BRIDGE RAIL AND WIDEN

MODIFY INTERSECTION

Type Of Work
GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

R BROWN CONSTRUCTION COMPANY
INC

MERCER FRASER COMPANY

BALDWIN CONTRACTING COMPANY,
INC.

Contractor

WATSONVILLE CA 950775085

EUREKA CA 955021006

BENICIA CA 94510

WILLOW CREEK CA 95573

EUREKA CA 955021006

MARYSVILLE, CA  95901

(831)724-1011

(707)443-6371

(707)746-8028

(530)629-3702

(707)443-6371

 

WEIERMANN, KURT

EITEL, CHARLY

FITZGERALD, TOM

WEIERMANN, KURT

LEO, GENE

KRAFT, DAN

Resident
Engineer

(707)445-6640

(707)445-6663

(707)441-3949

(707)445-6640

(707)825-4892

(530)458-3080

 $2,864,337

 $626,270

 $23,710,045

 $388,697

 $5,333,666

 $652,832

Bid + CCOs

 $6,120

 $0

 $18,527,021

 $750

 $4,385,268

 $78,825

Comp To  date

 $6,120

 $0

 $720,620

 $750

 $55,950

 $78,825

This Month
09/27/04

12/02/04

02/06/03

12/09/04

03/07/03

03/07/05

Awarded

10/07/04

12/05/04

02/11/03

12/17/04

03/20/03

03/15/05

Approved

12/08/06

02/10/05

04/10/06

10/31/05

04/29/05

06/15/05

Est Comp

 1%

 0%

 77%

 0%

 0%

 34%

%Time

 0%

 0%

 78%

 0%

 0%

 12%

% Work 

 

SUSPENDED

 

SUSPENDED

PLANT EST
SATIS

 

Message

01-330454

01-452704

01-296704

01-395914

01-310504

01-451104

Contract 

ACNH-Q101-(073)

  

  

  

ACNH-P299-(131)

ACST-X033-(062)

  

  

  

  

ACBH-P299-(131)

PH-X033-(062)

  

  

  

  

NH-P299-(131)

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 1006

3701 MALLARD DRIVE

P O BOX 406

P O BOX 1006

P.O. BOX 311

P.O. BOX 760

930 3RD STREET

930 THRID & K STREETS

5601 SOUTH BROADWAY

5065 BOYD STREET, STE
B

1401 WILL S. GREENE -
SUITE A

WILLOW CREEK, CA 95573

EUREKA, CA 95501

EUREKA, CA 95502

EUREKA, CA 95503

ARCATA, CA 95521

COLUSA, CA 95932

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-MEN-1-25.2/81.2

01-MEN-1-60.0/60.7

01-MEN-1-74.1/0

01-MEN-20-.5/4.4

Fed Aid

HB1

HB1

HM2

HA4S2
HA21

HA23

HM1

Pgm Code
IN LAKE COUNTY ABOUT 25 KM EAST OF
CLEARLAKE OAKS FROM 1.0 KM WEST OF
THE COLUSA COUNTY LINE TO THE COLUSA
COUNTY LINE (KP 73.7/74

IN LAKE COUNTY ABOUT 12 KM NORTH OF
LOWER LAKE FROM 0.8 KM SOUTH OF
ROUTE 281 TO 0.2 KM NORTH OF  ROUTE
281

IN MENDOCINO COUNTY AT MALLO PASS
VISTA POINT AND LITTLE HOWARD CREEK
VISTA POINT

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WESTPORT AT
1.4 KM SOUTH OF BLUE SLIDE GULCH
BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG
FROM 0.3 KM EAST OF SOUTH HARBOR
DRIVE TO 3.4 KM EAST OF GRAVEL PIT
ROAD

Description 

CURVE REALIGNMENT

REALIGN VERTICAL CURVE

REPLACE RUSTIC RAIL

SIESMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

Type Of Work
BALDWIN CONTRACTING COMPANY
INC

GRANITE CONSTRUCTION COMPANY

ARROW FENCING

M C M CONSTRUCTION INC

K M F CONSTRUCTION

ARGONAUT CONSTRUCTORS

Contractor

MARYSVILLE CA 95901

WATSONVILLE CA 950775085

CALPELLA CA 95418

NORTH HIGHLANDS CA 95660

SHASTA LAKE  CA 96089

SANTA ROSA CA 95402

(530)742-5141

(831)724-1011

(707)485-1128

(916)334-1221

(530)275-1685

(707)542-4862

KRAFT, DAN

KRAFT, DAN

MALIK, CHRIS

PRESTON, GUY

ROSE, LAURA

PRESTON, GUY

Resident
Engineer

(707)994-5074

(530)713-7864

(707)961-1591

(707)961-5403

(707)964-2278

(707)961-5403

 $1,834,346

 $1,514,835

 $79,810

 $33,744,365

 $294,982

 $596,485

Bid + CCOs

 $633,904

 $0

 $0

 $31,467,530

 $282,353

 $1,500

Comp To  date

 $0

 $0

 $0

 $81,808

 $0

 $0

This Month
07/27/04

08/17/04

04/01/05

03/25/02

06/17/04

12/13/04

Awarded

08/03/04

09/01/04

04/18/05

03/28/02

06/28/04

12/29/04

Approved

10/01/05

01/25/05

07/07/05

07/01/05

09/29/05

03/11/05

Est Comp

 44%

 0%

 0%

 93%

 0%

 10%

%Time

 34%

 0%

 0%

 93%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

PLANT EST
SATIS

SUSPENDED

Message

01-412104

01-410204

01-458104

01-378014

01-425604

01-452804

Contract 

ACST-P020-(131)

ACST-P029-(096)

  

STP-P001-(476)

  

  

PH-P020-(131)

PH-P029-(096)

  

ACBR-P001-(476)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

4509 SKYWAY DRIVE

P O BOX 50085

P O BOX 385

P O BOX 620

P O BOX 5486

P O BOX 639

1401 WILL S GREEN AVE

P.O. BOX 1245

510 S. MAIN STREET

510 S MAIN STREET

P.O. BOX 1245

COLUSA, CA 95932

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

01-MEN-20-37.9/43

01-MEN-101-10.7/0

01-MEN-101-34.6/35.2

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

01-MEN-101-84.0/0

Fed Aid

HA22

HA21

HB1

HB1

HB1

HA21

Pgm Code
IN MENDOCINO COUNTY NEAR CALPELLA
FROM COLD CREEK BRIDGE TO 1.8 KM WEST
OF LAKE COUNTY LINE

IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR REDWOOD
VALLEY FROM 0.1 KM NORTH OF REEVES
CANYON ROAD TO 1.0 KM NORTH OF REEVES
CANYON ROAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
7.5 KM TO 5.1 KM SOUTH OF SOUTH
WILLITS OVERHEAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.9 KM TO 4.3 KM SOUTH OF SOUTH
WILLITS OVERHEAD

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

Description 

ROADWAY REHABILITATION

WIDEN BRIDGE AND UPGRADE RAIL

INSTALL METAL BEAM GUARD RAILING

REALIGN AND WIDEN CURVE

ASPHALT CONCRETE AND TRAFFIC SYSTEM

REPAIR CULVERT

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

M BUMGARNER INC

JOHN N PETERSEN INC

MERCER FRASER COMPANY

SONOMA ENGINEERING INC

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

LIVERMORE CA 94561

EUREKA CA 95502

EUREKA CA 95502

HEALDSBURG  CA 95448

(831)724-1011

(831)724-1011

(925)373-1986

(707)443-5661

(707)443-6371

(707)433-1110

BSAIBESS, HIKMAT

ABU-MARKHIEH, OSAMA

SCHULTZ, KELLEY

SCHULTZ, KELLEY

SCHULTZ, KELLEY

SCHULTZ, KELLEY

Resident
Engineer

(707)485-5479

(707)485-5913

(707)459-6234

(707)459-6234

(707)459-6234

(707)459-6234

 $4,171,286

 $4,047,936

 $196,326

 $4,253,409

 $822,270

 $485,811

Bid + CCOs

 $765,173

 $7,500

 $0

 $3,028,162

 $0

 $81,355

Comp To  date

 $0

 $7,500

 $0

 $0

 $0

 $0

This Month
08/25/04

06/21/04

10/07/04

03/09/04

08/11/04

06/24/04

Awarded

09/07/04

07/06/04

10/20/04

03/25/04

08/27/04

07/07/04

Approved

08/31/05

05/15/05

01/07/05

04/30/05

12/29/04

12/29/04

Est Comp

 27%

 18%

 0%

 79%

 0%

 56%

%Time

 18%

 0%

 0%

 71%

 0%

 17%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

01-316104

01-293014

01-449204

01-410704

01-413004

01-412204

Contract 

ACNH-P020-(132)

ACNH-Q101-(066)

ACST-Q101-(087)

ACST-Q101-(062)

ACST-Q101-(080)

  

  

  

PHG-Q101-(087)

PH-Q101-(062)

PH-Q101-(080)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 50085

1175 GREENVILLE ROAD

P O BOX 3549

P O BOX 1006

110 DRY CREEK ROAD

20 WEST SCHOOL WAY

20 WEST SCHOOL WAY

21340 BACHTEL ROAD,
P.O. BOX 1450

21340 BACHTEL RD

21340 BACHTEL RD

P.O. BOX 1450

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

01District

 $1,038,788 $64,668,150 $98,044,912

01-MEN-101-96.6/96.9

01-MEN-101-C999.0/0

01-MEN-128-28.1/28.3

01-MEN-128-43.3/43.6

01-MEN-175-2.0/2.3

01-VAR--/0

Fed Aid

HB1

HM2

HA21

HA21

HB1

HM3

Pgm Code
IN MENDOCINO COUNTY ABOUT 7.0 KM
NORTH OF LEGGETT FROM 0.1 KM TO  0.6
KM NORTH OF DORA CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN MENDOCINO COUNTY AT BOONVILLE FROM
0.2 KM SOUTH OF ANDERSON VALLEY ROAD
TO MOUNTAIN VIEW ROAD

IN MENDOCINO COUNTY NEAR YORKVILLE
FROM 0.2 KM WEST TO 0.2 KM EAST OF
DRY CREEK BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND FROM
1.4 KM TO 1.9 KM EAST OF EAST SIDE
ROAD

IN HUMBOLDT AND MENDOCINO COUNTIES AT
VARIOUS LOCATIONS

Description 

REALIGN CURVE

REPAIR FREEWAY FENCE

BRIDGE REPLACEMENT (SCOUR)

REPLACE BRIDGE (SCOUR)

REALIGN CURVE AND WIDENING

SEAL BRIDGE DECKS

Type Of Work
MERCER FRASER COMPANY

ARROW FENCING

M C M CONSTRUCTION INC

M C M CONSTRUCTION INC

MENDOCINO CONSTRUCTION
SERVICES INC

DEBRUIN CONSTRUCTION INC

Contractor

EUREKA CA 955021006

CALPELLA  CA 95418

NORTH HIGHLANDS CA 95660

NORTH HIGHLANDS CA 95660

WILLITS CA 95490

FRENCH CAMP  CA 95231

(707)443-6371

(707)485-1128

(916)334-1221

(916)334-1221

(707)459-2377

(209)982-0950

LEO, GENE

BSAIBESS, HIKMAT

BSAIBESS, HIKMAT

ABU-MARKHIEH, OSAMA

MCGEE, JAMES

Resident
Engineer

(707)923-4591

 

(707)485-5479

(707)485-5479

(707)485-5913

(707)445-5322

 $1,240,831

 $89,652

 $1,832,308

 $1,748,945

 $492,397

 $382,828

Bid + CCOs

 $1,095,923

 $0

 $1,616,328

 $1,661,279

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
03/22/04

04/19/05

04/13/04

03/29/04

01/27/05

02/22/05

Awarded

04/06/04

04/28/05

04/29/04

04/15/04

02/04/05

03/08/05

Approved

07/01/05

07/15/05

08/15/05

05/17/05

06/09/05

Est Comp

 96%

 0%

 47%

 63%

 0%

 0%

%Time

 86%

 0%

 88%

 94%

 0%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

01-410504

01-447304

01-365004

01-362404

01-431504

01-436204

Contract 

ACST-Q101-(061)

  

ACST-P128-(041)

ACST-P128-(042)

ACST-P175-(007)

  

PH-Q101-(061)

  

P-P128-(041)

P-P128-(042)

PH-P175-(007)

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1006

P O BOX 385

P O BOX 620

P O BOX 620

P O BOX 1517

P O BOX 1355

5065 BOYD ROAD, SUITE
B

13550 ANDERSON VALLEY

13550 ANDERSON VALLEY

P.O. BOX 959

P.O. BOX 3700

ARCATA, CA 95521

BOONVILLE, CA

BOONVILLE, CA 95415

REDWOOD VALLEY, CA 95470

EUREKA, CA 95502

SWPPP Accepted

Location



01-457404

01-442004

01-311714

01-410004

01-452504

01-422704

01-330454

01-452704

01-296704

01-310504

01-395914

01-451104

01-412104

01-410204

01-458104

01-378014

01-425604

01-452804

01-316104

01-293014

01-410704

01-413004

Contract

01-DN-99-/0

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-DN-199-7.6/0

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-255-.2/1.9

01-HUM-299-33.1/35.7

01-HUM-299-21.8/42.6

01-LAK-20-31.1/31.8

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-MEN-1-25.2/81.2

01-MEN-1-60.0/60.7

01-MEN-1-74.1/0

01-MEN-20-.5/4.4

01-MEN-20-37.9/43

01-MEN-101-10.7/0

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-410504

01-447304

01-449204

01-412204

01-362404

01-365004

01-431504

01-436204

Contract

01-MEN-101-96.6/96.9

01-MEN-101-C999.0/0

01-MEN-101-34.6/35.2

01-MEN-101-84.0/0

01-MEN-128-43.3/43.6

01-MEN-128-28.1/28.3

01-MEN-175-2.0/2.3

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $98,044,912  $64,668,150

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $16,417,224

 $49,296,173

 $28,776,517

 $3,554,998

 Bid + CCO

 $5,164,061

 $40,293,300

 $18,892,978

 $317,810

 Work Comp

District Total:

-F-

-S-

-SH-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:


	01

